

Northstar Knitwear & Apparels Pvt. Ltd.

Monthly Production Report

Reporting Period: August 2026

Document No.: NSK/PP/MPR/2026-08

Prepared by: Production Planning & IE Reviewed by: Factory Manager

Control	Details
Factory	Ludhiana Unit-1; 300+ workers; two shifts
Capacity	Approx. 52,000 garments/month
Plan	52,000 pcs
Actual	48,760 pcs
Achievement	93.8%
Quality	96.4% first-pass yield
Overall Status	Amber – recovery required on three buyer programs

1. Executive Summary

August closed at 48,760 garments against a plan of 52,000. The 3,240-piece shortfall was concentrated in Stitching and Embroidery. The main disruptions were a 19-hour flatlock/overlock breakdown cluster, shortage of approved black 2x2 rib, delayed embroidery panels for Arvind Retail, and second-shift absenteeism during the Independence Day week.

2. Department-wise Performance

Department	Plan	Actual	Achievement	Constraint	Status
Cutting	53,100	50,940	95.9%	Fabric/rib readiness	Amber
Printing	11,800	11,240	95.3%	Strike-off approval	Amber
Embroidery	8,650	7,910	91.4%	Panel queue + downtime	Red
Stitching	51,600	48,760	94.5%	Machine breakdown + absenteeism	Amber
Finishing	50,900	48,530	95.3%	Rework from sewing	Amber
Packing	49,800	48,100	96.6%	Carton shortage	Green

3. Buyer / Article Output

Buyer	Article	Color	Plan	Actual	Gap	Risk
Arvind Retail	ARV-HENLEY-26	Navy	6,000	5,420	580	High
Arvind Retail	ARV-HENLEY-26	Black	5,000	4,710	290	Medium
Decathlon	DEC-JOG-26	Charcoal	7,500	7,330	170	Low
M&S	MNS-POLO-26	White	8,200	7,980	220	Medium
Monte Carlo	MC-HOOD-26	Maroon	4,500	4,380	120	Low
Reliance Trends	RT-TEE-26	Olive	9,000	8,640	360	Medium
LPP India	LPP-SWEAT-26	Grey Melange	6,800	6,120	680	High
Myntra PL	MPL-TEE-26	Black	5,000	4,180	820	High

4. Daily Output Trend

Period	Plan/day	Actual/day	Variance	Observation
01–05 Aug	2,080	2,020	-60	Start-up and line balancing
06–10 Aug	2,080	2,145	+65	Stable
11–15 Aug	2,080	1,810	-270	Absenteeism + breakdown
16–20 Aug	2,080	1,970	-110	Rib shortage
21–25 Aug	2,080	1,860	-220	Embroidery queue
26–31 Aug	2,080	2,150	+70	Targeted recovery overtime

5. Bottleneck Register

Issue	Impact	Immediate Action	Status
Flatlock M-FT-07 breakdown	~1,150 pcs delayed	Moved work to M-FT-03; replaced looper	Closed
Black rib shortage	Two lines constrained	Emergency local purchase; partial receipt	Monitoring
Embroidery panel queue	ARV balance held	Priority queue + outsourced 800 panels	Open
Second-shift absenteeism	8–12% output loss	Cross-trained helpers; attendance incentive	Improved
60x40x35 carton shortage	4-hour packing stop	Local backup vendor	Closed

6. Line Efficiency

Line	Family	SMV	Efficiency	Target	Comment
L1	Basic Tees	8.2	72%	78%	Needle/thread losses
L2	Polos	12.4	81%	80%	On target
L3	Joggers	16.8	76%	80%	Waistband balance
L4	Hoodies	22.5	69%	76%	Critical
L5	Ladies Tops	10.6	84%	82%	Best line
L6	Kidswear	9.4	79%	80%	Near target

7. Productivity and Quality Metrics

Metric	Target	Actual	Management Comment
Overall line efficiency	78%	77.1%	Slightly below target
First-pass yield	97%	96.4%	Skipped stitch/open seam
Rework rate	<2.5%	2.9%	Higher on hoodies
Cut-to-ship lead time	≤12 days	13.4 days	Embroidery queue
Machine availability	≥94%	92.1%	Flatlock downtime
Attendance	≥95%	93.2%	Second shift weakness

8. Orders Requiring Recovery

Order	Balance	Required Dispatch	Recovery Plan	Escalation
ARV-HENLEY-26 Navy	580	04-Sep	12 hrs OT + outsourced balance	Factory Manager
LPP-SWEAT-26	680	06-Sep	Add operators + Sunday shift	Production Head
MPL-TEE-26	820	08-Sep	Move to L5 after current closure	Planning Manager

9. Management Actions

- Reserve one backup flatlock/overlock machine for export-sensitive styles.
- Maintain 1.5 weeks safety stock for black/white rib and core sewing thread.
- Keep ARV navy embroidery on priority queue until order closure.
- Conduct IE study on Line 4 hoodie operations and helper allocation.
- Run daily material-shortage review at 10:00 AM with Stores, Purchase and Merchandising.

10. Management Comment

August performance is recoverable without structural capacity addition. September loading should remain controlled until rib availability and embroidery capacity are stabilized.

11. Action Tracker

Action	Owner	Due	Priority	Status
Backup flatlock commissioning	Maintenance	03-Sep	High	Open
Rib safety-stock policy	Stores/Purchase	02-Sep	High	Open
ARV embroidery recovery	Embroidery	01-Sep	Critical	Open
Line 4 balancing study	IE/Sewing	05-Sep	High	Open
Attendance incentive review	HR	07-Sep	Medium	Open

12. Distribution

Issued to Managing Director, Factory Manager, Production Head, Merchandising Manager, Purchase Manager, Quality Manager, Stores In-charge and IE Manager. Controlled copy retained by Production Planning.