

Northstar Knitwear & Apparels Pvt. Ltd.

Dispatch and Delivery Report

Reporting Period: August 2026
Document No.: NSK/LOG/DDR/2026-08
Prepared by: Dispatch & Logistics Reviewed by: Factory Manager

Control	Details
Reporting Period	August 2026
Shipments	29
Units Dispatched	46,920
On-Time Dispatch	93.1%
Short Shipments	3
Delivery Exceptions	2
Status	Amber

1. Shipment Summary

Buyer	PO	Invoice	Qty	Dispatch	Promised	Status
Arvind Retail	ARV-54821	INV-260831	10,130	31-Aug	04-Sep	Partial – balance open
Decathlon	DEC-44102	INV-260829	7,330	31-Aug	03-Sep	On Time
M&S	MNS-88320	INV-260830	7,980	31-Aug	05-Sep	On Time
Monte Carlo	MC-67211	INV-260827	4,380	29-Aug	09-Sep	On Time
Reliance Trends	RT-62117	INV-260825	8,640	30-Aug	10-Sep	On Time
Zivame	ZV-49220	INV-260824	2,910	30-Aug	12-Sep	On Time

2. Delivery Exceptions

Shipment	Issue	Carrier	Delay	Customer Impact	Action
ARV-54821	870 pcs balance	Northline Logistics	Pending	Potential short receipt	Recovery 04-Sep
LPP-90318	680 pcs not ready	Tata Freight	Forecast 2 d	Vessel cut-off risk	Priority production
MNS-88320	Carton count variance	Local Fleet	4 hr	No delivery delay	Recount before loading

3. Dispatch Readiness

PO	Finishing	Packing	Docs	Vehicle	Readiness
ARV-54821	92%	90%	Ready	Booked	Amber
LPP-90318	88%	85%	Draft	Not booked	Red
MPL-77109	84%	82%	Ready	Tentative	Amber
DEC-44102	100%	100%	Ready	Booked	Green
MNS-88320	100%	100%	Ready	Booked	Green

4. Logistics Cost Snapshot

Mode	Shipments	Freight Cost	Avg/Shipment	Exception
Road – Full Load	14	₹4.82 lakh	₹34,430	2 detention cases
Road – Part Load	9	₹1.94 lakh	₹21,560	1 delay
Courier / Sample	6	₹0.18 lakh	₹3,000	None

5. Documentation Checklist

- Commercial invoice and packing list matched against packed quantity.
- E-way bill generated where applicable and vehicle number verified.
- Buyer carton marks checked before loading.
- Random carton count witnessed by Packing and Dispatch.
- Photo record retained for priority/high-value shipments.

6. Short Shipment Register

Buyer	PO	Ordered	Dispatched	Balance	Reason	Recovery
Arvind	ARV-54821	11,000	10,130	870	Embroidery/stitching	04-Sep
LPP	LPP-90318	6,800	0	6,800	Production not closed	06-Sep
Myntra PL	MPL-77109	5,000	4,180	820	Line loading	08-Sep

7. Carrier Performance

Carrier	Loads	On-Time	Damage	Detention	Rating
Northline Logistics	9	89%	0	2	B
Tata Freight	8	94%	0	1	A-
Local Fleet	12	96%	1	0	A-

8. Management Comment

Dispatch performance is acceptable because most completed orders shipped on or ahead of promise. The principal concern remains upstream production readiness. Logistics should be used for expedited recovery only where commercially justified.

9. September Dispatch Plan

Date	Buyer	PO	Planned Qty	Readiness	Risk
03-Sep	Decathlon	DEC-44102	170	Ready	Low
04-Sep	Arvind	ARV-54821	870	Amber	High
06-Sep	LPP	LPP-90318	6,800	Red	High
08-Sep	Myntra PL	MPL-77109	820	Amber	Medium
10-Sep	Reliance	RT-62117	360	Green	Low

10. Action Tracker

Action	Owner	Due	Status
Book LPP vehicle after production confirmation	Dispatch	05-Sep	Open
Confirm ARV recovery vehicle	Dispatch	03-Sep	Open
Reconcile MNS carton count	Packing	01-Sep	Open
Carrier detention review	Logistics	07-Sep	Planned